
Construction Status Report

Updates Through December 2003
Report reflects active contracts within subject Area/Resident Office that are not substantially completed.

Lafayette Area Office

Contract Number Description Current 
Contract Amount

Contractor Scheduled
 Progress

Actual 
Progress

Expected 
Completion

   Earnings   
To Date

CALC R,SALTWTR BARRIER-
TIMBER G/W

$3,498,733.39AQUATERRA CONTR 100 100DACW29-02-C-0026 $3,494,182.81 12/31/2003

TODD LEVEE ENLARGEMENT & PS $4,927,131.35AFFOLTER 
CONTRACTING

85 85DACW29-02-C-0040 $4,191,012.00 3/31/2004

LILLY BAYOU CNTRL STRUC PH 
I EXCAV

$2,660,613.12JAMES 
CONSTRUCTION 
GROUP, LLC

96 96DACW29-03-C-0025 $2,553,216.00 1/31/2004

W52 LEVEE ENLARGEMENT $3,319,210.00BICKERSTAFF BROS 35 35DACW29-03-C-0039 $1,225,562.00 1/31/2005

2003 STONE BANK PLACEMENT $3,051,717.25CHOCTAW TRANS 100 100DACW29-03-C-0042 $2,965,689.00 12/31/2004

WAX LAKE W. DRAINAGE 
STRUCTURE CLOSURE

$606,428.79K.A.S. 
CONSTRUCTION, LLC

99 99DACW29-03-C-0043 $575,624.33 2/15/2004

BAYOU CHENE, BOEUF, AVOCA 
ISLAND  MAINT DREDGE 

$6,482,500.00MIKE HOOKS 85 85DACW29-03-C-0047 $4,316,636.45 1/25/2004

E-69/73.3  LEVEE ENLARG $2,959,090.00CLARK CONST 
ENTERPRISES, LLC

20 20DACW29-03-C-0049 $1,570,197.41 9/27/2004

W85 A&B LEVEE 
ENLARG,IBERIA & St.MARY 
PARISHES

$3,407,929.20BUCKTOWN CONTR 13 13DACW29-03-C-0051 $458,660.00 9/15/2005

IWW TO SHORT CUT CANAL, 
M.D. OF BAYU LECARPE

$617,000.00GRILLOT 
CONSTRUCTION, LLC

0 0DACW29-03-C-0057 $116,800.00 2/9/2004

CALC R & PASS, DEVILS 
ELBOW, 2003 M.D.

$2,745,173.06MIKE HOOKS 15 15DACW29-03-C-0058 $661,873.20 3/16/2004
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WAX LK OUTLET W LEV ENLARG 
628+70 TO 755+97.92

$844,814.00CIRCLE 15 15DACW29-03-C-0059 $175,000.00 5/30/2004

MERMENTAU RIVER MAINT 
DREDGING, MILE 6.5 TO 1.3

$1,778,000.00MIKE HOOKS 100 100W912P8-04-C-0002 $885,000.00 3/2/2004

ATCH RVR BAY & BAR,LCD 1-03 $8,603,151.00WEEKS MARINE 50 50W912P8-04-C-0006 $1,764,273.12 3/31/2004

Report Totals $45,501,491.16 $24,953,726.32
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